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PROCEEDINGS. &C.

Office of the Western X. C. R. R. (V).
^

Westeux Divisiox, ^

AsiiEViLLE, Oet. 13,1870. j

This being the day for the regular annual meeting of the

Stockholders ot* this Company, it was ascertained by those in

attendance, that there was no quorum present; and conse-

<piently the meeting adjourned, to be convened, according to

legal notice, which was duly given by advertisement by W.
AV. Rollins, Director.

A meeting of tlie Directors, however, was held, at which the

following proceedings were had. Members of the Board })rc-

sent : A. T. Davidson, president, pro fan.; Gen. T. L. Cling-

man. Gen. R. M. Henry, Muj. AV. W. Rollins, Joseph Keener,

and Geo. W. Dickey.

A report by the Treasurer, G. ]M. Roberts, and the Chief

Engineer, Jas. C. Turner, on their respective departments, was
submitted by them, and adopted, as prelinunary to their ])re-

sentation to the Stockholders, by the President and Directors.

The Contractors being desirous of an interview with the Di-

rectors, tiieir request was granted. They canir forward ruid
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requested that tFieir accounts be settletl by note oi- eertllicftte.

Whereupon, it was ordered that the Chief Engineer liirnit^h

each of the contractors a certificate of the- amount due then^

for work done to- date.

There being na further l)usiness, the Board adjourned.

A. T. DAYI DSON, Frcsidmt, pro Urn,

G. M. 1{()15ERTS, /^ceretary^



ANNUAL MEETING.

Office of the Wicstekx N. C. K. 11. Co, >

Western Division. V

AsHEViELE, Nov. 1st, 1870. j

The stocklioMers of the Company having assembled in se-

cond annual meeting, j>ursuant to notice,

On motion, Joseph Keener, Esq., was called to the Chair,

nnd G. M. Roberts requested to act as Secretary. There be-

ing a quorum present, on motion, a committee of two was ap-

pointed to verify ])roxies, which committee consisted of Gen,

R. M. Henry and G. M. Roberts. They reported 18,752|-

shares on the part of private Stockholders, represented in per-

son and by proxies ; and 12,501| on the part of the State, repre-

sented by W. ^y. Rollins, as proxy ; constituting a majority of

tlie capital stock of the company.

On motion of Gen. R. M. Henry, the Stockholders proceeded

to the election of twelve persons to constitute a Board of Di-

rectors for the ensuing year. Col. A. T, Davidson and Gen.

T. L. Clingman Avere appointed tellers, who, after the ballot-

ing, reported the ibllowing result, to wit

:

Joseph C. Abbott, received 29,499f votes.

Y, S, Lusk, "
30,959t "

W. AY. Rollins,
" 30,9595 "

Pinknev Rollins, " 20,959| "

Gen. R. M.Henrv, " ;]0,959| '

Dr. J. J. Mott, ' " 30,959?

J. R. Amraons, " 30,959|

A.G. Harin, " 30,959? "

Col, A. T. Davidson. " 27,579

Gen. T. L. Clingman, " 30,949

Joseph Keener, '' 30,954

J. H. Rumbongh, " 29,472 "•

(;. W, Di<-koy,'
" 1,490

Vr'lirr(,>ii[)on, the jbljowiug gont Ninrii ^^('t•(' .Ti^nouiuT-.l by

(C-
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the cliiur iif? iliilv elocted, tliev having; received a luuioritv <»("

I he entire stoek represented, to wit:

Gen. J. C. Abbott, J. R. Amnions,

V. S. Lusk, Col. A. T. Davickon,

W. W. llollins, Gen. T. L. Clingman,

Pinkney llollins, Joseph Keener,

Gen. R. M. Henry, James H. Ilurabouoji,

Dr. J. J. Mott, A. G. Harin.

The election for Chief Engineer, and Secretary and Treasur-

er, being in order, the name of Maj, James C. Tnrncrwas put

in nomination for chief cngeneer, who, without opposition, re-

ceived 30,944|- votes, and was declared duly elected.

The name of G. M. Roberts was then put in nomination for

Secretary and Treasurer, who, without opposition, received

t>0,944^ votes, and was declared duly elected.

Col. A. T. Davidson then made his report as President, pro

tan, which report was ordered to be printed, together with the

reports of the Chief Engineer, Secretary and Treasurer.

On motion, it was ordered that five hundred copies of the

above proceedings and reports be printed for the benefit of the

Stockholders.

There being no further business, the meeting adjourned.

JOSEPH KEENER, Chm'n.

G. M. Roberts, Scc)/.

DIRECTORS' MEETING.

AsHEViLLE, Nov. 1st, 1870.

The Board of Directors met on the adjournment of the Stock-

holdei-s meetino-, and Gen. R. M. Henry Avas called to the

chair. Present : Gen. T. L. Clingman, Gen. R. M. Henry,

Joseph Keener, AV. W. Rollins, J. IT, Rumbough, Pinkney

Rollins, Col. A, T, Davidson.

On n\otion, the Board adjourned to 7A o'clock, P. ^I.

7.^ o'clock, P. M.

]>(jard met pursuant to adjournment, Gen. R. M. Henry in the

ClKiir; W. ^y. Rollins, Gen. ^P. E. Clin-m;!n, Pinkney Rollins,
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Joseph Keener, Col. A. T. Davidson, James H. ]vuml)ouiiIi^

present.

On motio^, there being a majority of the Board present, they

proceeded to the election of President of the same for the en-

suing year. W. W. Rollins received six votes, and J. J.

Alott received one vote. W. W. Rollins was declared duly

elected, and came forward and took the chair,

R. M. HENRY, Chm'n.

G. M. Roberts, ^ec^y.

The President elect in the chair for the transaction of the

regular business of the company :

On motion, it is ordered that a committee be appointed to

investigate the claims for damages, if any, touching the inter-

est of contractors, as demanded by them, and report to the next

meeting. The committee consists of Jas. C. Turner, chief en-

gineer, Joseph Keener, and G. M. Roberts.

On motion of T. L. Clingman, it was ordered that the same

committee that was appointed to settle with the Secretary and

Treasurer, be authorized and instructed to settle with James

C. Turner, chief engineer ; which committee consists of R. M.
Henry, W. W. Rollins and Joseph Keener.

On motion of Gen. Clingman, the President was instructed

to raise funds for the purpose of paying the purchase money
for the office of the company.

Besolred, That it is the sense of this Board of Directors, that this cor-
poration shall remain as it is, without change of any portion of the lines

to any other Rail Road Company, for any purpose whatsoever ; and that
we respectfully ask the present Legislature not to pass any act to pre-

vent the completion of the Western Road^as originally contemplated.

No further business, the Board adjourned.

W. W. ROLLINS, PtchU.

G. M. Roberts, Sec'y ((• TrcafCv.



1M iES I Dl^^NT'S liE P( ) PvT.

Ofi^ice of the WESTPmX N. C. li. Co..
^

Western Division,
AsHEVii.LE, X. C, Nov, 1, 1870. j

To the Stockholders of the Western North Carolina Rail Road,

( Western JUivision.)

Gentlemen :

In the absence of the President, I herewith

submit, as President, j^^o tern,, of this corporation, the report of

Treasurer and Chief Engineer, and respectfully ask your at-

tention to them for information in regard to the affairs of the

company. The financial condition, it is hoped, will be made

known by the President and commissioners appointed by the

Legislature to settle with the late President.

I cheerfully bear testimony to the fidelity and efficiency of

the Secretary and Treasurer, and to the Chief Engineer and

his suboi'dinates.

I have the honor to be,

Very respectfully, &c.,

A. T. DAVIDSON, Rres't pro tew.



CHIEF ENGINEER'S REPORT.

Office of Ciiikf Ex(;inekk, Westkux Division, "j

WfSTERx N. C. Hail Road,
|^

Asiieyille, Nov. 1, IS 70. j

To the President and Directors of the Western Division of the

Western North Carolina Pail Road Company :

Gentlemen: Before the annual meeting of the Stockhold-

ers of your company noAV approaching, I propose to lay a state-

ment of the operations of my department.

FIRST—THE CONSTRUCTIOX.

The contractors on the French Broad branch of the Western

North Carolina Rail Road, commenced work on manv of the

sections soon after the awards of the respective sections were

made, especially on the lower end of the work and up to the

crossing of the river above the Warm Springs, as well as upon

that part of the line above the mouth of Ivy, and up to a point

about two miles below Asheville. Contractors have prosecuted

their work with as much vigor as the means at their command
would justify. On the intermediate points of the line not then

satisfactorily located, between the mouth of Ivy and the river,

crossing near the Warm Springs, but one contractor did any

work. On sections 4, 5, 10, 11, 12, 13, 15, 16, 17, 18, and 19,

the work has been commenced, and stands at present, in the

following condition: Sections 4 and 5, by Col. Ames, nearly

graded. Section 10, by Mr. D. Donaha, respectable progress

made. Section 11, by AVilliam Bird, finished. Section 12, bv

William Brown, one-half done. Section 13, by G. A. & W.
A. Torrenco, (but transferred to another party,) one-half done.

Section 15, commenced; Section 10, a heavy section, one-third

done—both of these sections bv Dr. Ta!)!cr. Sections 17, ISct
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]9, by Col. Ames, nearly j^vaxlcd. Tlie only section between

that point and the Ararm Springs upon -vvliieh work was clone

to any amount,M-as by Mr. Chunn, on 26 & 27 ; but who was

suspended until the location between these points was

iletermined upon. Sections 37, 38, & 39, by riiilip Rhoa
;

on the first named, nothing done; 38, nearly completed ; 39,

more than three-quarters done. Sections 40, 41, 42, 43, & 44,

l)y Capt. Fagg : on the first two sections nothing has been

ilone, but they are very light Mork ; the three last named are

nearly completed, and handsomely done.

This brings us down to the Tennessee line, at Paint Koek,

where we connect with the Road to Moristown, on the Ten-

nessee and Virginia Rail Road. The sections not above enu-

merated have been awarded (but not commenced) to the fol-

lowing named contractors, to wit : Sections G, 7, & 8, to Gen.

A'ance. Section 9, to Donaha. Section 20, with Bridge, to

Mr. Ed. A^ickers. Sections 21, 22, 23, 24, & 25, to Thomas
Rollins. Sections 28 <^' 29, to W. F. McKessen. Sections 30 &
31, to Enlow & Kirby. Sections 32 & 33, to Terrel & Wilson.

Sections 34, 35, & 36, to John E. Patton ; and section 14, to

Wm. Brown.

After the awards of these sections were made the financial

condition of the company was such as to induce a delay for the

present. Thebridge masonry on the line, to wit, at Sandy Bottom,

at the mouth of Ivy, Woodfin fiirm and mouth of Swannanoah,

was awarded to E. Viekers, but not commenced for the reason

above stated.

This road from the junction of the main stem, has all been

re-located by my direction, and the estimated cost reduced

about one-third. By order of the President, another location

of that part of the line on the South side of the French Broad

river, between the mouth of Ivy and the Warm Springs, was

made. The work was commenced by Mr. Shanahan, Prin.

Asst. Eng., and completed by Mr. Irwin, Res. Eng., and an

estimate carefully prepared.

A comparison of the lines and their cost was made and sub-

mitted to the Board of Dii-ectors at their meeting at the Warm
Springs, in May last.
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/g ESTIMATE

Of the cod of the French Broad Branch, from AshcviUe to Paini

Hock, at the Tennessee line, 45 miles

:

For ji;ruduation, iiiasonry and bridge supcr-

struoton lor 45 miles, $ 714,941 88

10 per eent. on the above for contlngenees, 71,41)2 08

Engineering and general surpcintendence, 45,000 00

Iron, chair?;, spikes and laying superstruetion, 450,000 00

Total cost in currency, 1,281,423 06

ESTIMATE IN GOLD :

For the above items for a previous location,'^ § 831,048 82

Difference, 3G0,374 22

The location last made, is more costly for the reason that,

owins: to extraordinarv freshets, a hiLcher location was necessarv

for safety.

The Board at the meeting in Asheville, took final action up-

on the location and adopted a line known as tlie compound

line, mainly for the reason that it was the cheapest, but which

requires the crossing of the French Inroad river twice. This

is a good line, but out of abundant caution, if tiie company had

a super-abundance of funds to spare, I would recommend the

continuous line on the South side.

The upper end of the branch road, was located but not adopt-

ed until the meeting of Directors, in Asheville, in consequence

of the terminus of the Western Division not having been sat-

isfactorily fixed. But by an amendment to the charter, ])ro-

viding for a change of the termini of the two divisions so as to

fix them on the land instead of the river, the Directors of the

Western Division agreed to fix on some point in the vicinity

east of the French Broad river, and east of the point ofjunc-

tion with the Branch Road, subject to the ratification of Direc-

tors of the Eastern Division. This change of terminus af-

fords an opportunity to locate, and suitable grounds for the lo-

cation of Shops, so in(lis})ensal)ie lo tlio running of every well

constiiU'tc<l Ivoad.
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Tin: CONSTJiUCTlOX OF TIIK .^lAlN Ll^E.

After tlic awards Iiad been uiado to coutractorri on the main
line, a commencement was made on sueii sections as it Avas

deemed expedient to begin, including all the tunnels and othei-

heavy work on the division.

The Avork was commenced on the following sections, and

stands at ])resent thus : Oji Sections 9, 10, tK: 11, to E, Clayton
;

Jiearly tinished. Section 12, to ''»\\ W. Fleming
;
good ])ro-

gress made. Sections 13 <& 14, to Pride cc Bibb ; the grading

nearly done. Section lo, to JNIartin Siiea; nearly tinished.

Sections IG, 17 & 18, to E. Clayton; the iirst nearly com-

})leted and the last has progressed very well. From that

point to Section 31, no work has been done except at Pi-

geon River, where tlie masonry has been commenced by Win.

O'Brine. On Section 31, Mr, L. AVelsh, has made a respect-

able commencement. On Sections 32 & 33, Mr. J. Kennedy
began vigorously, but abandoned his work. On Sections 3-1

&. 35, Col. T. Steers has made a good commencement and the

necessary preparations tocom})lete the Balsom Tunnel, which,

from present aj>j)carances, will be earth instead of rock. On
Sections 3G & 37, on which is Judacullah Tunnel, Mr. E.

Vicker contractor, the work was handsomely commenced, and

considerable progress made. On Sections 38 <t 39, awarded to

Mr. A'^aughn, but little was done except to build shanties and

l)repare for work on Heel String Tunnel. Sections 42 & 43

Avere begun by John Neely, contractor, and considerable pro-

gress made in the grading, as well as in tlm western approach

to Still-House Tunnel. Section 45, on which is situated Scott's

Creek Tunnel, was awarded to Mr. A^aughn, but not com-

menced. Sections 48 & 49, awarded to Messrs. Spake & En-
low, had some progress made. Sections 50 tt 51, awarded to

J. L. Ofielt, contractor, has been vigorously prosecuted, the

iirst section being nearly graded, and the second, on which is

Cowee Tunnel, has been pushed handsomely, through solid

rock, the approach being done and 40 feet lineal of Tunneling

done at tiie eastern end, and lOU at the western end. Thcsei;-

tions not named, to v.it : 1, 2, 3 ct 4 wei'c allot*'*! to Vv . ^sV.

I'K'iiiin'r. Serlioiis 5, 'i, 7 i^' s to CVind!o(' <.^- Jones. Soctionr^



Id, 20, 21 & 22 to Col. Ames. Section 23 to . Sec-

tions 24 ct 25 to Shea & Davidson ; and Sections 26 and 27 to

Martin Shea.

A Tabular statement herewith presented, vvill show more

satisfactorily the amount of Avork done on the respective sec-

tions of each division. [See Appeudex A.]

Since commencing tlic construction and during:; its jirogress,

important changes liave been made by which the cost of the

work lias been reduced and new and pleasing ideas adopted.

For instance, at the crossing of Scott's Creek, at the end of

Still-House Tunnel, instead of building a bridge or viaduct to

pass the stream under, we build a siiort Tunnel to pass the wa-

ter, the a-eneral contour of the ground beinsr such as to admit

of such a structure. This change thereby affords space ibr the

surplus material of the Tunnel and its approach. This greatly

reduces the cost as well as furnishes a depository for waste ma-

terial. On section 17 we dispense with a bridge 32'i feet in

length and 89 feet in height, and pass the water of Mill Creelv

through a tunnel 40 feet a1)ove the i>resent surface ofwater, there-

by creating a i)ool of sufficient Avater-power for important man-

ufacturing purposes. By order of the Board of Directors at

their meeting at the Warm Springs, on the 23d day of May,

an order Avas passed to build and complete the French Broad

branch to Asheville, and the main line as far west as \\'aynes-

ville, in Haywood county, as well as to construct the Tunnels

through the Balsom mountain, Judacullah Tunnel through a

spur of that mountain, and Cowee Tunnel, through the moun-

tain of that name. This information v/as communicated to the

contractors, but they declined, except Mr. E. A^ickers, to con-

tinue their works. Mr, "V^, prosecuted his work for several

months afterwards. The contractors doing the grading and

masonry not having been paid according to the terms of their

contract, generally suspended operations and moved off to other

roads until, at present, there are remaining only two on the

main line at work, to wit : W. O'Brine, at Pigeon river, and

Martin Shea on section 15 ; so that there now remains only six

contractors in all at Avork, to wit : N. W. Fagg, Plulips, Boha,

J^r. Tablcr and Co', Amc>, on the French Broad branch, I
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imist hero, in justice to tlie couti'iietors ^ny that, generally, they

were as efficient as any body of contractors to be i'ound on such

wor.k^, and prosecuted them with an energy and perseverance

wortliy of a better late.

THE LOCATION.
At the time of your last annual meeting, I had a corps of

Kngijieers in the iield continuing the location which had then

})een made to the Nantihala River; it was traced up as near

the former line as practicable with such changes and improve-

ments as seemed desirable, A tabular statement of the bridges

and tunnels will show a saving of cost by dispensing with an

Iron Truss bridge of 420 feet in length and 1 Go feet in height

over Master Hollow, besides dispensing with several crossings

of Alaska creel; and the Tennessee river. The continuation of

the location across the Ked Marble Gap, and down the Valley

river, east of the former location, served to improve the line,

although it was mainly upon the same ground ; but on reach-

ing the town of Murphy, in)proved the line by throwing it

higher up out of the low ground at the junction of the Hiwas-

soe with A'alley river, thereby affording better antl safer Depot

grounds. Then crossing the Hiwassee river and ascending to

and crossinir the ridtre dividins: the waters of the Hiwassee

from that of the Xotelah river ; thence along the valley of the

Notelah, but cutting ofl" a bend of that river, the line is con-

tinued to station , Avhere it crosses the Notelah by a

bridge of 150 feet span, and continues for about 1,500 feet to

the Georgia line, where it connects with the Dalton & Morgan-

iton Kail Road.

ESTIMATE OF 18G0.

J'Jstiinafcd cod of the Western Division of the \V. N, C. K. Head

from French Broad River to Murphy, CheroJcee Co.

For Graduation, Masonry and Bridge
Superstructure, ' S2,i)ll,;]50 01

10 per cent for contingencies, 291, lo5 00
Engineering and gen'l Su]>erintendcnce, 113,570 00
Iron, chaiis, spikes, and laying Super-

structure on n3.-^)7 miles' of road, 008,560 00

TnivA rc^^i in I SGO, in <';c>ld, ^i,]2t,a\n 01



ESTIMATE OF l.s7().

Estimated cost of the Wesfa-n Division of the W. N. (.'. Ji. Road

from French Broad River to Murphy, Cherokee Co.

For Graduation, Masonry and Bridge
Superstructure, ' $3,446,032 12

10 per cent for contingencies, 344,003 21
Engineering and gen'l Superintendence, 1 13,450 00
Iron, chairs, spikes and laying Super-

structure on 113J5 miles of road, 1,134,500 00

Total cost in 1870, §5,038,585 33
Cos^ as above to Georgia line, 301,803 44

Total cost, in currency, $5,340,388 77

Cost per mile, S43,fS9,50

1 SCO—21.9 MILI^

Estimated cost from Murphy to the Tennessee line near Ducktown,

For Graduation, Masonry and Bridge
Superstructure for 2*1.9 miles, $410,106 20

10 per cent on above for contingencies, 41,016 62
Engineering and gen'l Superintendence, 21,900 00
Iron, chairs, spikes, cross-ties and lay-

ing superstructure, " 1 75,200 00

$648,282 S2

1870—10.19 MILES.
\

Estimated cost from 3Iurphy to the Georgia, line in the direction '

of Dcdton.

For Graduation, Masonry and Bridge i

Superstructure fov 10.19 miles, $172,400 77^ -^
10 per cent on abov.ef(i\ contingencies, 17,240 67 ,

Engineering and gen'lSiWi-intendence, 10,190 00 "^^

Iron, chairs, spikl?^ crrti^Ise laiml iay-
inij Snj)erstructiv<', VsvV v . K^K900 J[<l

..TT\ ..""^.^ ^'^^ ^^ "<>' ^.•!01.80':! M
'
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J8()U—i:sTiMATi<:.

Toial estimaied cost of Roadfrom French Broad^ near Ashcvillc

to Tennessee line, near Ducktovm. Disianoc, 135.47 miles.

Gokl, S4j873,027 83

1870—ESTIMATE.

Total estimate from French Broad River to

Georgia line, l23.Qo^ ^0,340,388 77

DhTcreucC) currency, ^467,361 94

ESTIMATE

Of the eosl of limited equipment for ike Western Division TT. X.

C a. R.from Asheville to the Tennessee line, at Paini Rock,

45 miles : and to the Georqia line, 123.65 mi/cs—158.65 mi/cs.

Repair Shops and UMisJiouses at termini, .^150,000 00
10 Locomotives at $10,000 each,

'

100,000 00
10 Passenger cars at $2,500 eacli, 25,000 00
•5 Bao-gage cars at $1,600 "each, 8,000 00
317 Freight cars at $650 each, 206,050 00
40 Gravel cars at $500 each, 20,000 00
Wood and water stations, 50,000 00

$559,050 00

SUMMARY
Of cost of Western Divission, W. N. C R. R.,from Asheville to

Tennessee line at Paint Rock and Georgia line, in the direction

of Bcdton—158.45 miles.

From French Broad to Murphy 113.45 miles, $5,038,585 33
Murphy to the Georgia line, 301,803 44a

$5,340,388 77

Cost of equipment^ /' , 559,050 00

TVit^il cost jn ourrency//K(/''^J'^^ 'VJ^^*'"^ $5,890,438 77

f

.lohil cost in ourrenc\
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TABLE

:

OF BlUDGES, VIADL'CTS AND AltCII CULVERTS ON THE MAIN
LINE FROM THE FRENCH BROAD RIVER TO THE GEORCxIA

STATE LINE.
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TABLE (JONTINUED.

^

42
43
44

4()

48
49
50

r>4

/)«

57
58
5!)

00
61
63

Di.xtnnce

I
i'rom

Fr. Broad.
Name of Streams.

62.21

06.21

«().;)!

(>!t.4()

73.10

74.()3

79.20

79.84

8(5.21

90.87

90.89

94.56

96.74

100.00

110.35

118.36

118.77

11G.53

118.45

128.81

;
Branch Tuckaseeree.

lAhiskii Creek.
Jones' Branch.
lTcnnes^<ec Kiver.
i

Nantahala River.

•Jjirrctt Braneli.

j
Valley River.

Br. of Y.illey River.

iJunahiska Creek.

Yaliev River,

^larl.ie Brands.
Valley River.

Hiwassee River.

Ilowlanii's Creek.

i
Roper's Creek.

iNotteleh River.

I

Heiglit
i

Cliaractcr

1 in
I

of
' Feet.

I

Structure.

No. and
Leno-tli of
Spans.

Arch Culvert;

59
j
Viaduct.

110 ilron Truss.

19 Jlowe Truss

6
6
8
60
200

15

23
15

99

2ofl25&
}

1 of 150 \

\
2 '> 125

18

45
31

19

Iron Trus^.

Arch Culvert

Howe Tni.^s.

Arcli Culvert
Howe Tsuss.

I

U 1>
i

Girder.

Arch Culvert
jHowe Truss.'

1

1

1

1

1

1

1

1

1

1

8

1

1

1

150
150
200

8

8
8

10
125

8

150
115
80
8

150

TABLE

:

SHOWING THE NUMBER, LENGTH, AND ELEVATION ABOVE
TIDE, OF ALL THE TUNNELS ON THE WESTERN LINE.

C o

St.
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TABLE OF DISTANCES

From Memphis, Tennessee, to Xorfolk Va., via. Wcsterti \. C.

R. Road and its connections.

From Memphis to

Chattanooga, Tennessee,
" Cleaveland, "

" State line and Ducktown,
" AsheviUe, N. C,
*' Salisbury' "

Strayhorn, "

AYeldon via. liidgway,

Inter, miles.
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Alabaiiwi river, but '»vith Peiii^aoola, Mobile, New Orleans, and

the intermediate Sontli-western cities :ind towns, thereby offer-

ing competing inducements for their trade and travel. This

much in addition to having a directline to Memphis; and then

westward ho I to the Pacific, which must eventually, from the

nature of all the interests and circumstances by which we are

surrounded, ultimately be built. Thus oliering to the people

of the old world as well as to those of the new, a road across the

continent shorter than any other heretofore built; safe, because

not liable to be interrupted by hostile Indians. Scenery equal

to any on the conjtincnt, with all the advantages of good water

and general salubrity of climate.

Before concluding this report, I must beg leave to state that

in my report of last year will be found the estimate of the cost

of this road in gold heihrc the war, to the Tennessee line near

Cowanah or Ducktown—^the amendments to the charter permits

us to run either to the Tennessee or Georgia line. The line

last located runs to the Georgia line, and the estimate is made

accordingly; and by the tabular statement submitted, youA\nll

see that the estimated cost of the line from Asheville to Mur-

])hy by the location of 1860 was, at gold prices, $4,124,615 00

At currency prices now, 5,038,585 33

Excess in currency,, $913,970 32

or less than 20 per cent, on the estimate of 1860. But I must

further state that whilst this i» the estimated cost of the work,

as far as it has been let to contract it has been found upon

construction to be much less than the estimated cost.

Now in conclusion, I respectfully submit the profile, maps,

and plans, of the w^ork, and beg leave to ask your favorable

notice of the princi|xil assistant Engineers and their assistants,

both on location and construction, as their conduct in the la-

borious and arduous duties, in the display of industry and skill,

has met my approval, and I hope may meet your approbation,

1 have the honor to be, gentlemen.

Very respect fully,

Your obedient scrv't,

JAMES C. TrRNER,
n«ii-f i:i>,";i.iuvM-. \V. X).. W. N. ('. V,. K.
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ASHEYILLE, N. C, Mciy 7, 1870.

Maj. J. C. Turner—
Dear Sir : The Commission are waiting for

the statement of the disbursements in your department, that

they may see the balance due in that quarter.

You will readily see that until we see what has been paid,

we cannot ascertain the amount due each. We see that in Mr.

Swepson's account filed, he claims to have placed in your hands

$15,664 47. Gen. Littlcfield reports $2,970 00, making $18,-

634 47. These amounts have been allowed them. It is im-

portant *to have your statement of receipts and disbursements

with vouchers, showing to whom these sums have been paid.

It was for this reason that we Avrote you from New York,

asking for such accounts, etc.

Kes])ectfullv,

if. W. WOODFIX.
Chm'n of Commission.

AsHEViLLE, ]Sr. C, May 7, 1870.

IS". W. WOODFIN, Esq.

Chm'n Board of Com :

Dear Sir : Your note of this

date, informing me that you Avero awaiting a statement from

me, showing the disbursements of this department, and also

refering to a communication to me from New York, is just re-

ceived. The letter referred to by you has not yet been receiv-

ed, but Gen. Littlefield informed me verbally, that he had such

a letter and expected me to report to the Board of Directors,

at their next meeting, at the Warm Springs, about one month

from that time. I am now engaged in getting up that state-

ment, and would make it to you if it was ready, but many of

the vouchers are irregular and some mislaid. I have vouchers

for $11,880 66, besides my own salary, and the salary of my
son Calda, as Prin. Ass't Eng'r, as well as $1,800 00 to E.

Clayton, for which my draft on G. W. Swepson was given, for

graduation, and chargctl to me.

ResapertfnUv, Yf)ur ob't serv't,

JAMES C. TITRNETJ.
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WESTERN DIVISION, WESTERN X. C. RAIL ROAD. IN ACCOUNT

WITH JAMES C. TURNER, CIHIEF ENGINEER.

1870. Dk.

May 13, To amouut of Abstract A $2,44101
" '• '> " B - - - - - 9,988 48
" " •' " C 5,804 80
" " " •' D , - - - - 1,000 00

To cash advanced J. Calda Turner, Piin. Ass't.

Eug'r for prosecuting surveys, ----- 2,898 00

22,132 80
To amount of salary of James C. Turner, Chief

Eng'r not charged in this statement, - - - . _—
1870. Ck.

By casli per drafts on G. W. Swepsou, President
as ])er .settlement Avith Commissioners, - - - $15,064 47

By cash and drafts from 31. S. Littleiioid Pres't.

"for Engineer Corps, ------- 2,970 00
Amount cliarged as per settlement witli Com- .^immm^hp^

missioners, --------- 18,084 47
Balance due Chief Engineer, - 3,497 88

$22,132 80

The undersigned Committee of Finance ask leave to make report tliat

they have carefuily examined the accounts of tlie Chief Engineer, and

find that abstracts with vouchers referred to in the above accounts cur-

rent to be strictly correct.

R. M. HENRY, Chm'n.
/

J, KEENT:R, Cf.jn.

Nov, 2, 1870. ^V. W. ROLLINS. S
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SPECIAL REPORT OF TPIE CHIEF ENGINEER,

WITH REFERENCE TO THE LOCATION OF
THE WESTERN N. C. RAIL ROAD, IN TPIE VI-

CINITY OF ASHEVILLE.
7

[prepared, DECEMBER, ISJ^O.]

Western N, C. Rail Road, ~|

Western Division. v

Office of Chief Engineer, j

To the President and Directors of the

-••«» {Western Division) W.N. C. Bail Road:

Gentlemen: As there has beeu much solicitude in reirard

to the location of the Railroad, and especially the Depots, in

the vicinity of Asheville, I have had such surveys and maps,

as well as levels run, as v/ould enable me to show the relative

position of the several lines suggested, as mx'11 as the sites for

proposed depots within the range of practicability, together

with the profiles and estimates of the cost of each proposed

line. &c.

After the corps locating the main stem, had located the Hom-
iny line as far as Chandler's Gap, it was brought back to run

another line, beginning at the mouth of Smith's mill creek,

and running up that valley to its head, and crossing tlie State

road at a gap about four miles from Asheville, thence running

in the vicinity of the State road, crossing the ridge dividing

Ragsdale creek from Sulphur spring branch, and connecting

with tiie Hominy line near Harkin's, 7 miles irom Asheville,

and as shown by the To])ographical map herewith presented.

From a point on the Eastern Division of the W. N. C. R.

Road east of the Greenville Plank Road, I had two lines traced

to a common point on the mill creek line. One running up a

lead from the Swannannoa valley to a gap crojising a ridge

near Mai'k Erwins', thence down (o (he valley of the branch

running from the town of AshcNillc, frossing and ascondinLC
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tlie hill slope to another gap Soiitli of Mrs. Roberts' house;

thence across the broken grounds of Mr. Buxton, to another

gap in the State road, near Cunningham's, 4,400, feet from the

court-house square ; thence down the slopes of a ravine to the

valley of the French Broad, which we cross at the mouth of

Smith's mill creek, on a bridge 40 feet high, the conformation

of the ground being such as to enable us to use the same bridge

for the main line as well as the brancli down the French Broad

river. From a point near this, another line was also

traced up the French Broad valley, to the Swannannoa
valley, thence up that valley to the common point near

the Plank Road bridge ; but connecting on the way Avith the

main line up Hominy atthejunction of Swannanoa and French

Broad rivers. Thus making the several lines from a common
point near the Dr. Hardy place, called Swannannoa Hill, to a

common point near Chandler's gap, respectively as follows :

Line Xo. 1. Swannannoa, French Broad,

and Hominy, 30.732 feet.

" " 2. or Erwin's gap and Smith's

Mill creek, 41.600 ''

" " 3. or Swannannoa and Fr. Br. val-

ley Avith Smith's mill creek, 43.485 "

Thus a comparison of the lines for the main stem shows the

line down Swannannoa and up the French Broad and Hominy,
to be 30,732 feet in length, or 2 miles and 300 feet less than

the line through Erwin's gap, and up Smith's mill creek, which

is 41,G00 feet in length, Avhilst the line doAvn the Swannannoa
and French Broad valleys to Smith's mill creek, thence up

that creek and connecting at Chandler's gap, is 12,752 feet in

length, or 2 miles and 2,200 feet longer than line No. 1.

These several lines considered with reference to the distance

and cost of the main stem alone, shows that line No. 1, or the

Hominy line, to be upwards of 2 miles shorter than any other,

also more direct and less expensive; having 112,132 cubic

yards of excavation, of Avhich 9,614 cubic yards are estimated

as solid rock, and 11,942 cubic yards embankment with three

bridges and viaducts, whilst line No. 2 or Erwin's gap and

Smith's mill creek line, has 317,000 cubic yards of excavation.
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of which 70,OO(> cubic yanls arc estimated as rock, besides 700

feet of tunneling at Erwin's gap and the 8tate-road crossing,

and 130,000 cubic yards as embankments.

Line ]^o. 3, or the route down the Swannanoa and Frencli

Broad rivers and up Smith's mill creek, has 260,350 cubic

yards of excavation, of which 60,800 cubic yards are estimated

as rock, and 45,450 cubic yards are in embankment. This

presents a line of easy grades as far as the French Broad river,

as compared with the line through Erwin's gap, but is about

1,900 feet longer, having on it two or .three sites for conven-

ient depots, one on Swannanoa and the other on the French

Broad near the State road and Smith's bridge. This line, by

crossing the French Broad at Smith's mill creek, makes one

bridge common to both the main stem and French Broad lines,

but increases the length of the main stem nearly 2|- miles and

reduces the length of the French Broad line upwards of 2 miles,

with the advantage of making one bridge over the French

Broad available for both roads, but creating the necessity of

constructing a viaduct at the mouth of Smith's mill creek for

the Frencli Broad road. This line affords sites for a depot

both on the Swannanoa and French Broad.

It is proper, however, to state in this connection, that the

length of the Eastern Division of the W. JST. C. R. Road would

be increased 2| miles, whilst the Western Division would only

be increased a few hundred feet; but the French Broad branch

be shortened two miles, as M'as stated in the outset of this re-

port. These lines Avere traced with reference to getting such

a practicable line upon which a depot might be located accessa-

ble to trade and most convenient to the town of Asheville,

which, owing to its elevated position, renders it inaccessible

without extraordinary expense and the use of the maximum
grade.

Having traced these lines at the request of several Directors,

both of this and the Eastern Divisionof thcroad, as v/ell as the

Chief Engineer of said Eastern Division, to determine the facts

above stated, and if it should not be deemed expedient to length-

en the main stem, I can suggest a different line for each di-

vision of the road which mijrht be still more desirable for the
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Western Division, viz: Instead of (crossing to the north bank

of the Swnnnanoa near Checsboro's, continue that line down

the South side of that river to its junction with the French

Broad, tlicncc up the French Broad valley about 7000 feet,

wlicrc I would cross that river and connect with the line up

theHominy, whereby the main stem or Ducktown line would not

be increased in distance or cost. The connection of the French

Broad branch may bo made at several points and the line con-

tinued down the French Broad valley on the east side of the

river about 3 miles before crossing at the upper end of Mr.

Woodfin's farm. This line would be cheaper, with better

jrrados and curves than the west side of the French Broad af-

fords for that distance. Then the main stem presents favora-

})le points for Depots, not exceeding If miles from the Court-

house, whilst the liranch has more than one good site—one

near Smith's ]3ridgc on tl)e State road.

Since the above report of these surveys was prepared, the

Leo-islature has made an amendment to tlie Charter of the W.
N. C. R. R. which designates the beginning of the Western

Division and the ending of the Eastern Division at the Depot

nearest the town of Asheville. Tiiis amendment may change

the aspect of the foregoing statement so far as to give greater

latitude to the h)cation of the Depots, and to provide for a site

for the location of tiie Shops and other buildings necessary

to be erected for the use of the Roads, which should be on

ground most convenient for the use of each Division as well

as the Branch, You will see by the foregoing statement that

several points may be had, especially as the grades and lines

as well as the surface of the ground are well suited to the pur-

pose of building. Tlierefore, in view of the facts as stated, I

would respectfidly suggest that at the present time there bono

action with respect to Shops, bnt that the Board of Directors

confine their action to the location of the lines and to fixing the

terminus of the Eastern Division, which nuist be the beginning

of the AV'estern Division; which point nnist be not only acces-

sible to the town of Asheville, but to the convenience of the

surrounding country. That purpose may be subserved by fixing

the Depot near the Swainianoii bridge on either the line on
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the Soutli or Xorth side of the Swannunoa river. The Frcneh

Broad Branch may connect with eitiier at several points. All

of which is respectfully submitted, while

I have the lionor to be, &c.,

JAMES C. TURNER,
Chief Esijrincer.

LINE XO. 1, OR HOMINY LINE.

9614 cubic yards excavation, rock, at $1.50 $14,421 00

102,518 " ' " " earth, at 0.24, 24,604 32

11,942 " -' embankment at 0.20, 2,388 40

Bridge over French Broad, 35,00 00

Other bridges and viaducts on Hominy, 25,021 80

Cost, 101,435 52

LINE NO. 2, OR ERWIN'S GAP AND SMITH'S MILL CREEK LINE.

79,00 cubic yards, excavation, rock, at $1.50, $118,500 00

238,000 " ' " " earth, at 0,24, 57,120 00

130,000 " " embankment at 0,20, 26,000 00

700 " " tunneling, at 6,00, 4,200 00

Bridge over French Broad, 45,000 00

Other bridges, &c., on Smith's Mill Creek, 24,500 00

Cost, 275,320 00

LINE NO. S, OR SWANNANOA, FRENCH BROAD AND S3IITH'S

MILL CREEK LINE.

60,200 cubic yards, excavation rock, at $1,50 $90,300 00

199,450 " " " earth, at 0,24 47,868 00

45,450 " " embankment, at 0,20 9,090 00

Bridge over French Broad, 45,000 00

Other bridges, &c., on Smith's Mill Creek, 22,500 00

Total, .«?2 14,758 00

The fnn'going iiarl nf ihis rcjvirl w;i.- ]>rrpar('<l l'>r siin|d\'
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showing a statement of facts in regard to tlie several lines run

in the vicinity of Asheville, in viewof making the Eastern Di-

vision, as well as the location of tiie French Broad Branch.

In that report I expressed no opinion with reference to the lo-

cation of the Depot, which, ])y the amended cliarter, was to

be the ending of the Eastern and the beginning of the Western

Division ; Avhich was the only question requiring the joint ac-

tion of the boards of Directors. And as there seemed to be great

difference of opinion between the different members of the re-

spective boards of Directors, and, as I conceive, a misapprehen-

sion of the Board, I will now, as I think it my duty, as your

Chief Engineer, take the liberty of giving an opinion as to the

locations of the lines, the establishment of Depots, and, at the

proper time, the location of the Worlc-Shops. As a compro-

mise between tlic opinions entertained by the different mem-
bers of the Board, I wull recommend the main line to pass

down on the South side of the Swannanoa river to a point

opposite the bluff marked A, on the map, where I would cross

to the north side of the river ; thence down along the foot of

the hills by the must practicable line to the mouth of the river,

where I cross the French Broad and connect with the line al-

ready located on the west side of that river, and running up

Hominy. Then at a point about a tliousand feet east of the

French Broad river, I would connect the French Broad Branch

with the main line, and run the French Broad Branch upon the

best ground down to the upper end of Mr. Woodfin's farm,

Avliere I would cross to the South side of the river. Having

made this location I would recommend that a Depot be estab-

lished near the point wdiere the Plank Koad crosses the Hail

Road, in order to designate the beginning of the Western and

ending of the Eastern division. That being determined it

leaves all that part of the line east of the French Broad river

upon which to establish Worlc-shops and other necessary build-

ings and tracks, for tlie AVestcrn Division. I would furthtn'

recommend, that, for the convenience of the town of Asheville,

a Depot be established on INIr. Buxton's land near the crossing

of the turnpike at Smith's Bridge, Tliis gi\cs ample ground^;

i'lr tlie lociition of (lie A\'()rl'C-slioj>s, cxira tracks, cic, citlici'on
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that part of tlie Hue along the Swannanoa or French Broad

rivers. I make this recommendation because it giv^es the short-

est, and best line that can be located; and for the additional

reason that the Work-shops, if located on any part of this line,

would be sufficiently far away from the town of Asheville to

enable the company to have an independent Police to protect

the property and subserve the interest of the company. I

must now be permitted to say that, to fix the dividing line be-

tween the two Divisions at Smith's Bridge, as entertained by

some, would be no advantage to the Western Division, for the

reason that all the part of the line that we would leave on this

side the river by the adoption of that point, would be about

twelve hundred feet, having no advantages for building pur-

poses, as part of the line would be upon a bank forty feet high;

aud further, wc would be necessarily obliged to adopt the

Smith's creek line, at the increased cost of one hundred and

fifteen thousand dollars ($115,000 00) with a maximum un-

dulating grade of 116 feet to the mile, against a grade of 78 feet

by the other line, and an increased distance of over two and a

half miles, with no advantages whatever to the company. By
fixing the point of division at the turnpike, near Smith's

bridge, we cut off to the Eastern Division all that part of the

line suitable for building shops. Aud in answer to the state-

ment that the two Divisions may probably be consolidated,

and that it will make no difference where the Shops are loca-

ted, I will state that, until they arc consolidated avc have no

right to build shops upon the Eastern Division ; and should

there be consolidation before any shops are built, they will not

be built at Asheville, but at that point east of the Blue-ridge

Avherc the maximum grade commences, for the reason that the

distance from that place to Salisbury is as far as a locomotive

and train should run without being over-hauled ; and for the

more important reason that a change of motive power must

necessarily be had to cross the mountains. A statement of the

cost of the respective lines accompanies this rej)ort.

I am gentlemen,

Youi-s, very respectful ! \',

.TAMES (\ Tl RNEK,
Chief i^irjciiuTV.
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SPECIAL REPOllT ON THE J.OCATIOX OF THE WESTERN DI-

VISION OF TrT]^ WESTERN NORTH CAROLINA RAIL ROAD
AND ITS BRANCil, DOWN THE FRENCH BROAD RIVER,

MADE TO THE DIRECTORS, AT THE WARM SPRINGS, MAY
23d, 1870.

To ihc Preaidenl and Directors of the Wcdern Disiion W.

North. CaroUna Bail Road.

Gentlemen:

At the last annual meeting of your body, I
submitted a partial report of the location of the Main line and
also of the French Broad Branch. Since that time the loca-

tion of the Main line has been completed through to the Geor-
gia line, making tlie distance from the French Broad river at

tlie mouth of the Swannanoa river to the Georgia line, in the

direction of Chattanooga, or Dalton, 123 miles. At a future

lime I will submit estimates of the result. As you were in-

formed at the last annual meeting, estimates of the cost of the

work were prepared and bids for 100 miles of the road Avere

invited. On the 10th of June, 1869, many bids from respon-

sible parties Avere submitted, but generally at high figures. By
authority of the Board of Directors, contracts were awarded for

nearly all the work except some of the light sections on the

Main line, and a part of the French Broad, along whicli the

rurnpike ran, it being necessary to provide for this trespass

before intercepting travel. The contracts awarded were com-
menced, and at pi'ices below the Engineer's estimate and gen-
erally below the contractors' original bid. Xo work was done
on the Main line east of the 9th Section; but including that

Section and extending west to Pigeon river, about $82,100
worth of grading and masonry have been done. From that

point to Section 21, or two miles westof Waynes vi lie, no work
was commenced; but including Section 31, and west as far as

the Cowee Tunnel, contractors were industriously engaged on
all or most of the heavy work and especially at the Balsom,

•Tudncullab, ITocl String. Stlll-Honsc and Towpf Tunnrls, at
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all of which, considerablo progrcs,^ has been maile. At CowetJ

Tannel both approaches and about 140 feet of tunneling have

been done, making in all, $04,060 88 worth of work.

An order from the President of the Road, dated 16th April,

1870, directed me, for the present, to suspend all operations

west of \yaynesville, which has been done, I cannot pass this

occasion without bearing testimony to the perseverance, indus-

try and general good conduct evinced by the contractors on all

the work ; and here let me remark that, in consequence of the

high prices given for labor on other roads in adjoining States,

it would be only justice to the contractors here that a spirit of

liberality be extended to them, and that j)rices be increased,

and a uniform rate be allowed. At the request of Gen. Little-

field, President of this Road, Mr. Green, a civil Engineer, of

New York, visited the French Broad Branch. I met him, by

appointment, at the AVarm Springs; and in company with Mr.

Shanahan, Prin. Ass't. Eng'r. for this Division, i)assed up

the French Broad Turnpike to Asheville, with hin). After ex-

amining the location of the Hue in the vicinity of the AV^arm

Springs, where I found much to condemn in the original loca-

tion, in which Mr. Shanahan and Mr. Green each concurred,

(but this defect has, to a great extent, been remedied by chan-

ges which were then being made in the line and its construc-

tion,) making at one point a saving of $27,000. This change

had be3n determined on before the arrival of Mr. Green. Upoin

our arrival at the Office, in Asheville, a full inspection of all

the plans, profdes and notes of tlie line was had, and all re-

quired information given ; the result of Avhicli was a recom-

mendation from Mr. Green to the President, to have two dis-

tinct lines run between Asheville and Paiut Rock, connecting

at the crossing at the Warm Springs. An order from th<;

President, dated 26th Nov. 1869, directed me to liavc tiio ne-

cessary surveys made.

Here let me remark that I had driven directions to Jno. D.

Shanahan, Priii. Asst. Eng'r., (in whom I have full confidence,)

to make such changes in tiie located line as he and I believed

would not only improve the line but cheapen the work, which

duty had already been begun ; and at every point where the
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Work WHS being done, iiioh changes have been made. A stato-

ment of the new line over tlie old location, so far as it has been

made, is submitted, viz: Upon Sections 4, 5, 10, 11, 12, 13,

and 39, 40, 41, 42, 43 and 44, which have been worked upon

and on which changes in the line and grades have been made,

making a saving of 23 per cent on the original estimate.

But to the new survey ; for reasons not specifically made

known to me, the President directed me to have such locations

made as would make two continuous lines down the French

Broad river, and he, for this purpose, suggested that Mr.

Shanahan should take charge of two corps Engineers and be-

gin the survey near the mouth of Ivy, where Mr. Blake's lo-

cation crossed the French Broad river ; <jne corps to proceed

up the north side, connecting the line above with the line be-

low the mouth of Ivy. The other, connecting the line above

Ivy on the south side with a line to be run down the river

and connecting with that part of the line already located on the

south side. These lines were connnenced under the direction

of Mr. Shanahan, as Prin. Ass't. Eng'r., for the French Broad

Division ; but it was found impracticable for him to do justice

to cither line, to have both in charge; so that Mr. Allen was

detailed and put in charge of the location of that part of the

survey on the north side.

The survey conducted by Mr. Allen was commenced near

Mr. Woodfin's barn, about 2 miles from Ashcville, and con-

tinued about 11 miles down the river, and its further exten-

sion was abandoned for these and other reasons, viz : It was

oin'iously more expensive, and the contractors for the gradua-

tion on Sections 4, 5, and 17, 18, and 19, were prosecuting

their work as per order from the President. For these reasons

this survey M'as suspended; but at the request of Mr. Shana-

han, before he left the line, Mr. Allen I'an an experimental

line from the mouth of Ivy to the lower end of Sandy Bottom,

with the view of crossing the river at that point and connect-

ing with the line on the south side—that being a favorable point

for crossing the river.

The surveys on the south side were continued under many

difficulties, but to completion. I herewith present the result
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with ;i comparison of tJic cost, aiul shall designate the lines re-

spectively as Line ISTo. 1, 2, and 3. That on the north side of

French Broad being No. 1, or Blake's location. Line No. 2,

or Shanahan's location, being on the south side of the river
;

whilst line Xo. 3, begins at Paint Rock and extends up the

river to a point opposite the lower end of Sandy Bottom ; there

crosses the river, by a bridge of two spans of 2v00 and L50 feet,

—350 feet in all ; thence up to the mouth of Ivy, re-crossing

the river, and thence up to its connection with the main line,

but re-crossing the French Broad river at the upper end of

Mr. Woodfin's fjxrm, continuing from there to the mouth of

the Swannanoa, upon the site of the line run in 1853, wdien

the experimental line for this road was run by the undersigned.

This line will give you sites for Depot purposes near Ashevillc,

which by your amended charter v/ould be the end of the East-

ern Division and the beginning of the AVestern Division—the

Depot nearest to Ashevillc being designated as the dividing

line between the two Divisions. The survey on the south side

of the river was conducted for the first 9 miles under the im-

mediate direction of Mr. Shanahan, who on account of business

arrangements, I regret to say, was obliged to Avithdraw from

its further prosecution ; but it was continued by Mr. Irving,

as appears by his report herewith appended.

For information in relation to the lines around Ashevillc,

which were specially run to ascertain which was most desira-

ble, I herewith present Ji map and profiles of all the lines for

your inspection, and append a report which I had prepared on

that subject more than a year ago, but not asked for by the

Board.

I also submit maps of the French Broad lines, showing them

with reference to their direction and proximity to the river,

&c., and tabular statements of the estimates for each line. This

information, I hope, will enable you to nrriveyat a satisfactory

decision of :.|] thv^i w^l ions ot^Vcation. \
V.

•^^-\\svw ,,,. ..^ s^
^ .

^
\
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p:stjmate.

LINE XO. 1, OR BLAKE'S LINE,

North Side.—Sections 1 to 2, inclusive,

Bridge at upper end of Woodfin's farm,

South side.—Sections 3 to 20 inclusive,

Bridge at mouth of Ivy,

Xorth Side.—Section 21 to 37 inclusive,

Bridge at Warm Springs,

South Side.—Sections 28 to 44 inclusive,

Total,

$ 4,430 00

37,800 00

240,080 11

52,320 00

236,383 47

70,000 00

88,000 28

$735,019 86

LINE NO. 2. on PIIANAIIAN'S LINE.

$ 4,430 00

37,800 00

North Side.—Sections 1 to 2 inclusive,

Bridge at upper end of Woodnn's farm,

Soidh Side.—Sections 3 to 44 inclusive, 776,259 43

Total,

LINE NO. 3, OR COMPOL^'D LINE.

North Side,—Sections 1 to 2 inclusive.

Bridge at upper end of Woodfin's farm,

South Side.—Sections 3 to 20 inclusive,

Bridge at mouth of Ivy,

North Side.—Sections 21 to 32 inclnsivo,

Bridge at Sandy Bottom,

South Side.—Sections 33 to 44 inclusive,

Total,

$818,489



REPORT,

OF G. M. KOBERTS, SECliETARY AXD TREARURER OF THE

WESTERX DIVISION OF THE WEST. X. C. R. R., SHOW-

ING THE RECEIPTS AND DISBURSEMENTS OF HIS DE-

PART3IENT.

ABSTRACT A.

Disbursementis made on account of SanpUcs to Eiiiploijecs belong-

ing to Engineer s Corps, Western Division, W. N. C. li. R.

Company, from April 1st, 1869, to October loth, 1870.

1889.
i



For Jlincdlaneoua purposes from April 1st, 18G0, (o loth Oct-

tober, 1870.

YOUCIUT
18G!) No. 1

2

3
4

(5

7

8

y

10

11

13
V?,

u
ir>

IG
17
18

19

lS70i 20
i

I 21 !

24
25
26
27
28
29
30
31

34
35

36

38
39
40
41
42
43
44
45
46

Amount ))roiiii;lit forward from Alwtract A,
Paid G. M. Kol)ertri «fc co. for cement,

C4. j^r. Roberta, Tr. exfH'nsesto N. Y. 2 trips,

X. Brout for otHcc furniture,

Boring party,

Thomas Ilodcn, Axenian,
D. C. MeGreger, repariiig A.ndjaiancf,

11. IT. Jtirrett, OiKce Furniture,
J. Patten, Axeman,
J. M. Davidson, Axeman,
J. E. Reed, Clerk of Court,

J. E. Reed, right of "way,

SheritTfor Tax,
(4. T. Spears, Su]>plies,

H. V. Ednev, Painting Office,

J. V. Orr, Paintin;:,^ Office,

T. J. Rik'v, P:!inting Office,

A. H. DowcU, Printing,

Rummey, Spears it Co., Rent,

Mrs. D.'C. Sawyer, Rent,

A. H. Dowcll, Printing,

W. P. Bhiir, P)Oard and Transportation,

A. T. Davidson, expenses to Nasliville,

J. D. Hardin, expenses and sahiry,

E. J. Aston, for Map,
R. H. Jarrett, for office Furniture.

J. IT. Rnm]>)Ugh', exjx'nses to Xasliville,

Thomas Neil, for Plastering,

Calvin Shackleford for Brick work,
LB. SaAvyer, for right f/f way,
J. S. Furgcrson, for riglit of way,
J. C. Bynum, for kecjiing lujrse,

L. Swicegood, for Painting,

Samuel Stradley for nienduig chairs,

B. C. Trexler, for Blacksmithing,
D. C. McGregor, for making axel,

H. Bront, for making rods, &c.,

J. C. Smathcrs, for hoard of Axeman,
J. C. Smathers, for moving house and fenciv

8. 'W. Davidson, for camp supplies,

A. H. Dowcll, for Printing,

J. C. Smathers, for Office 'Desk,

Ed. Sevear, for making ience,

R. A. Sliotweil, for Piinting,

J. H. Runibough, Camp suppiic*.

R. R. Agem, for freight cm Cement,
G. M. Roberts *SjCo., for Office Fumiiur'^,

7,404
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AH>S'rKAC"r i\

On Account of 3Iileage of Directors from April 1st, 1869, to

rSth October, 1870.

1870, Vouc



P'is]
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ABSTRACT E.

On Account of Salaries from April 1st, 18G9 to loth October,

1870.

Voucher.
1
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ABrtTKACT E. (coKTiNt'Ki).)

On Account of Salaries from 1st April 1809 to ISth October

1870.

Voucher.'
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ADSTRACT E. (coNxtNCED.)

On Account of Salaries from April 1st 1869, to Idth October

1870.

Voucher.
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ABSTRACT A.

Sliniritn/ the nmount received by 0. Jlf. Jioherii^j Seeret^y & Treas-

iirrr of ihr Wr4ern Norih Carolina Rail Road, Western

nivision, from April Ls^ 1869, to October IM, 1870.

1869
l\hiy !
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Office \V. I). W. X. C. 11. K., 1

Nov. 2(1, 1870. j"

We the U!i(lur."^igned Coimnittec, uppointccl uiiJer the order

of the Board ot" Dh-eetors to examine and audit the accounts of

G. M. Roberts, Secretary and Treasurer, lmvin<ji; disehari>:ed

that duty, beg leave most respectful iy, to re])ort that they liavc

carefully examined the books, papers ami voucliers, and iind

that he has received for the Company, the sum of one hnudred

aud sixty-eight thousand seven hundred and ninety-six 51.00

dollars, vvhieh sum includes a draft to E. C'layton, dated 14th

March, 1870, fur sixteen thousand dollars.

\V"e also find that he has disbursed lor the use and heuclit

of the Company, the sum of one hundred aud eighty-one thous-

and three hundred una seventy-two 78.00 dollars, whicli sum
includes the draft of March 14th, to E. Clayton.

Therefore, G. M. Roberts, Sec. & Treas'r, I>i-.

To W. N. C. R. U. K. Western Division, 8l<J>i,"'^''-! 51

Cr. by money disbursed on acc't of same, 18 1,372 78

W. N. C. II. R., Western Division,

To G. M. Roberts Secrctaty <Sz. Ti'easurer, Dr.

Ara't. disbursed over and above am'ts rec'd, $12,57(3 27

Respectful ly submitted.

11. M. IIEXRY,
)

JOS. KEKNEK, '

W. W. ROELiN.S,)
Committee.
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TABULAR STATEMENT
OF THE NAIVIES OF THE COIS^TRACTORS AND AMOUNT OF

WORK DONE ON EACH SECTION OF THE FRENCPI BROAD
BRANCH TO NOVEMBER 1st, 1870.

No. of
Secti'n,
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TABULAR STATEMENT—coNTixuED.

No. of

Secti'ii.

I

Am't. of i

N<ame of Contractor. |Work Uoiie.|

i

Dollars.
I
Ctsi

Remarks.

38 iPhilip Roha,
39

I

" "

40 |m. J. Fagg,
41 !

" "

42 !

" "

43
44

i

" "

7,314 00
18,908 97

1,11150
13,973,79|

17,664,52

Total work done on Fr. Broad, $135,745 89

Add am't. on the Main line, 166,916'84;

1-^1
Total on the Western Division, ^302,662 73

TABULAR STATEMENT
OF THE NAMES OF THE CONTRACTORS AND THE AMOUNT

OF WORK DONE ON EACH SECTION OF THE MAIN LINE

TO NOVEMBER 1st,. 1870.

No. of

Secti'n.

1 to 4
5 to 8

9

10
11

12
13
14
15
10
17

18
19 to22

23

Am't. of
Work Uone.

Dollars. Cts

Remarks.

W. W. Flemming,
Candler iSz Jones,

E. Clayton,

I

(C

W. W. Fiemming,
Pride & Bibb,

Martin Shea,

E. Clayton,

20
86

15

((

i.

AVallace Ames,

24 <fe25|Shca «v: Davidson,
26 A 27|Martin Shc;.i,[w()rk on 26]
28to30|

9,479

13,557

9,564

8,411 :99j!

3,027'44||

10,890 95:1

16,280 04''

15,017 42,
1,04778';

8,21300

210 58
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TABULAR STATEMENT—CONTINUED.

o ^'.?
i Name of Contractor,

becti n.:



in.

Owing to defective manuscript, and the absence of any one qualified

by an accurate knowledge of the matter, while passing through the press,

several errors occurred in the printing of this pamphlet which are deem-

ed of sufficient importance to require correction, to wit

:

Page 11—Read the first line thus: " 1870—Estimate in currency."
" '• Eleventh line, read thus :

" For the above items for a previ-

ous location, in 1860."
« l4_Last line, reM: "Total, $4,224,615 01,

" 15—Eleventh line, read: "Cost from Murphy to the Georgia line."

" " And for " cost per mile," read : $43,189, instead of $43,889.
" " The last " Estimate " on this page is based on Currency, and

the one next above it on Gold.
" 16—13th line : read " Warehouses " instead of "work-houses."

. And for the Summary at the bottom of 16th page, the following is

substituted :

" Total cost of main line from Asheville to Georgia line, $5,340,388 77

Total cost of French Broad Branch, 1,281,423 06

Cost of Equipment, 559,050 00

$7,181,861 83

Total cost per mile, including equipment, $45,325 70."

Page 23—Fifth line : read " 1870," instead of "1800."
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